| Urgent & Important (Do First) | Important, Not Urgent (Schedule) |
|---|---|
| Creating the game Structure | Improve code organization and documentation |
| Making player input | Improve code optimization |
| Implement win/loss logic | Create a large number of test cases |
| Implement valid move logic | |
| Create and store win rates on player PCs | |
| Implement Client Server connection | |
| **Urgent, Not Important (Minimize)** | **Not Urgent & Not Important (Do Last)** |
| Fine-tuning terminal formatting | Colored terminal output |
| Renaming variables for style | Custom board themes |
| Rearranging project folders | Making a more friends UI for game board |